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SUPPLEMENTAL PETITION

Now comes supplemental petitioner, The Burlington Northern and Santa Fe Railway
Company (“BNSF”) by its attorneys, Kenneth J. Wysoglad & Associates and for its
supplemental petition requests that the lllincis Commerce Commission enter a
supplemental order granting BNSF additional time to and including July 23, 2004 in which
to complete the work required to be performed by BNSF pursuant to the October 23, 2002
order entered by the lllinois Commerce Commission in the above captioned cause. In
support of its supplemental petition, BNSF states as follows:

1. Pursuant to Stipulated Agreement entered into by and between BNSF, the
lllinois Commerce Commission (“Commission”) and lllinois Department of
Transportation (“IDOT"), on October 23, 2002 the Commission entered its
order in the above captioned cause directing the renewal of the existing
crossbuck signs in accordance with the Manual on Uniform Traffic Control
Devices and instaliation of yield signs mounted on the crossbuck sign posts

at approximately 140 at grade crossing locations as enumerated in the
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Stipulated Agreement. All of the work required by the terms of the aforesaid
stipulated agreement and order was to be completed by October 23, 2003.
(Exhibit 1)

BNSF is currently in the process of proceeding with the installation of
renewed crossbuck signs and installation of yield signs at various single track
crossings as enumerated in the Stipulated Agreement and Order.

BNSF has requested to be relieved from certain of the dimensional
requirements of Exhibit C to the Stipulated Agreement with respect to the
sign installation at the multiple track crossing locations. BNSF is currently
working with the Railroad Staff of the Commission to establish a test location
for the installation of an alternative crossbuck and yield sign configuration.
{See Exhibits 2 through 5 attached.)

The October 23, 2003 completion date provided in the order éntered by the
Commission in the above captioned cause does not permit BNSF to select
a test site, install the alternative crossbuck/yield sign configuration, evaluate
the same and after consultation with the Railroad Section of the Commission
proceed to install the remaining crossbuck/yield sign installations by the
October 23, 2003 date. BNSF reasonably believes that an additional nine
(8) months, to and including July 23, 2004 will be necessary in order to
complete the aforesaid test site evaluation and subsequent crossbuck / vield
sign instaliation process.

BNSF's supplemental petition herein is not made for the purpose of delay but

is made necessary to permit the parties to better evaluate the type of
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crossbuck/yield sign configuration that would be most effective in maintaining
public safety.
Wherefore, supplemental petitioner, The Burlington Northern and Santa Fe Railway
Company prays that the lllinois Commerce Commission enter a supplemental order
_granting The Burlington Northern and Santa Fe Railway Company additional time, to and
including July 23, 2004 in which to complete the work required by the order entered by the
{llinois Commerce Commission in the above captioned cause.

THE BURLINGTON NORTHERN AND SANTA
FE RAILWAY COMPANY
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”7%
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Kenneth J. Wysogiad & Associates

Attorneys for

The Burlington Northern and Santa Fe Railway Company
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VERIFICATION
Cheryl Townlian, being first duly sworn, deposes and states that she is Manager of
Public Projects for The Burlington Northern and Santa Fe Railway Company, supplemental
petitioner herein; that she is duly authorized by said railroad company to sign, verify and
file the foregoing supplemental petition; and that the matters set forth in said suppiemental

petition are true and correct to the best of her knowledge, information and belief.

U el

heryl Townlian
Manager, Public Projects

Subscribed to and sworn to
before me this o lpey 29

day of , 2003
// ; //\MM/
/’

Greene Counly 1
My Commission EXpires l
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STATE OF ILLINOIS |

ILLINOIS COMMERCE COMMISSION

The Burlington Northern and Santa Fe Railway Company;
State of lllinois, Department of Transportation

Stipulated Agreement regarding improving public safety at T02-0092
selected Burlington Northern and Santa Fe Railway :

Company public highway-railroad grade crossings located

in lllinois by renewal of crossbuck signs and the installation :

of yield signs.

ORDER

By the Commission:

On July 29, 2002, the Illinois Commerce Commission (*“Commission”)
Transportation Division, Raiiroad Section, initiated the Stipulated Agreement procedure
to improve public safety at certain public highway-railroad grade crossings of The
Burlington Northern and Santa Fe Railway Company (“Company”) located in lllinois by
the renewal of crossbuck signs and the installation of yield signs.

On August 6, 2002, September 3, 2002 and September 10, 2002, the staff of the
Commission, the Company and the Hlinois Department of Transportation
(“Department”) respectively, executed the Stipulated Agreement according to the
provisions of Section 18c-7401 of the lllinois Commercial Transportation Law
concerning the proposed safety improvements. The Stipulated Agreement contains an
estimate of cost to accomplish the improvements and a division of cost among the

parties and the Grade Crossing Protection Fund (*GCPF” or “Fund”) of the Motor Fuel
Tax Law.

The Commission, having given due consideration to the Stipulated Agreement
and being fully advised in the premises, finds that:

(1)  the Commission has jurisdiction over the parties and the subject matter of
this proceeding;

(2) a list of the Company's 140 public highway-railroad grade crossings
subject of this proceeding is attached as Exhibit A of the Stipulated
Agreement appended hereto, '

(3) the parties agree that in the interest of pubiic safety the improvements as
set forth in Section 2 of the Stipulated Agreement, appended hereto,

EXHIBIT 4
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the cost for the proposed irriprovements should be divided among the parties
and the GCPF of the Motor Fuel Tax Law, in accordance with the Law;

it is fair and reasonable that the Secretary of the lllinois Department of
Transportation through the GCPF of the Motor Fuel Tax Law and the
Company should be directed to bear their respective portions of the cost of
the proposed improvements as set forth in Section 5 of the Stipulated
Agreement appended hereto;

all bills for expenditures should be submitted to the Department as set forth in
Section 6 of the Stipulated Agreement appended hereto; the final bill for
expenditures from the Company should be clearly marked “Final Bill"; ali bills
should be submitted to the Department no later than twenty-four (24) months
from the date of this Order; authorization for reimbursement from the Grade
Crossing Protection Fund should expire twelve (12) months after the

.completion date specified in this Order; the Department should, at the end
of the 24th month from the Commission’s Order date, de-obligate all residual

GCPF monies accountable for installation costs for this project;

the Company should file a written report within six (6) months from the

date of this Order, with the Director of Processing and Information of the
Commission’s Transportation Division, stating the progress it has made
toward completion of its work herein required; the report should include
the name, title, mailing address, phone number and facsimile number of the
employee responsible for management of this project, and additional
information set forth in Section 4 and Section 6 of the Stipulated Agreement
appended hereto;

at those crossings where stop signs now exist at the crossings, the Company
should remove said signs upon installation of the new crossbuck and yield
signs uniess the stop sign(s) provides a dual-purpose to stop motorists at the
crossing and at an adjacent highway intersection; where said dual-purpose
stop sign(s) exists, if any, the yield sign(s) should not be installed and the
stop sign(s) should be retained;

625 ILCS 5/18c-1701 and 1704 require each “person’, as defined by Section
18c-1104, to comply with every regulation or order of the Commission. These
sections further provide that any person who fails to comply with a
Commission regulation or order shall forfeit to the state not more than $1,000
for each such failure, with each day's continuance of the violation being
considered a separate offense. While the Commission expects all parties to
comply with this Order in all matters addressed herein and in a timely
manner, the Commission advises that any failure to comply may resuilt in
the assessment of such sanctions.



T02-0092

IT IS THEREFORE ORDERED that the terms of the Stipulated Agreement,
appended hereto, executed by staff of the Commission, The Burlington Northern and
Santa Fe Railway Company and the lllinois Department of Transportation on August 6,
2002, September 3, 2002 and September 10, 2002, respectively, be and they are
hereby required to be met by the aforesaid parties.

IT IS FURTHER ORDERED that the Company be, and it is hereby required and -
directed to proceed immediately in performing the improvements as set forth in Section
2 of the Stipulated Agreement, appended hereto, and shall thereafter maintain same.

The Company shall complete the work within twelve (12) months from the date of this
Order.

IT IS FURTHER ORDERED that at those crossings where stop signs now exist
at the crossings, the Company shall remove said signs upon installation of the new
crossbuck and yield signs unless the stop sign(s) provides a dual-purpose to stop
motorists at the crossing and at an adjacent highway intersection. Where said dual-

purpose stop sign(s) exists, if any, the yield sign(s) shall not be installed and the stop
sign(s) shall be retained.

IT IS- FURTHER ORDERED that the cost of making the improvements
hereinbefore required shall be divided among the parties and the Grade Crossing

Protection Fund of the Motor Fuel Tax Law as set forth in Section 5 of the Stipulated
Agreement appended hereto.

IT IS FURTHER ORDERED that all bills for expenditures shall be submitted to
the Department as set forth in Section 6 of the Stipulated Agreement appended hereto,

and that the final bill for expenditures from the Company shall be clearly marked “Final
Bill".

IT IS FURTHER ORDERED that authorization for reimbursement from the Grade
- Crossing Protection Fund shall expire 12 months after the completion date specified in
this Order. The Department shall, at the end of the 24™ month from the Order date, de-
obligate all residual GCPF monies accountable for installation costs for this project.

iT IS FURTHER ORDERED that the Company, within six (6) months from the
date of this Order, shall submit a written report with the Director of Processing and
Information, of the Commission’s Transportation Division, stating the progress it has
made toward completion of its work herein required. The report shall include the
Commission Order Number, the Order date, the project completion date as noted in the
Order, crossing information (lnventory Numbers and Railroad Mileposts), type of
improvement, and project manager information (the name, titie, mailing address, phone
number and facsimile number of the employee responsible for management of this project.)
The report shall also include the status of expend:tures of the total project and
percentage of completion of the project. If the project is behind schedule, the report
must include a brief explanation of the reason(s) for the detlay.
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IT IS FURTHER ORDERED that the Company shall submit to the Director of
Processing and Information, Transportation Division of the Commission within five (5)
days of the completion of the work herein required of it, U.S. DOT Crossing inventory
Form (6180.71), one for each crossing, as written notice of said completion.

IT IS FURTHER ORDERED that any person making a Request For Extension Of
Time up to 30 days to complete a project ordered by the Commission must file a~
request with the Director of Processing and Information no later than 14 days in
advance of the scheduled deadline. An Administrative Law Judge wili consider and
decide the request.

IT IS FURTHER ORDERED that any person requesting an extension of time that
exceeds 30 days must file a Petition For Supplemental Order with the Director of
Processing and Information no later than 21 days in advance of the scheduled
deadline. The Commission will decide Petitions For Supplementai Orders.

IT IS FURTHER ORDERED that Requests For Extension Of Time and Petitions
For Supplemental Orders must inciude the reason(s) the additional time is needed to
complete the work and the time within which the project will be completed. Prior to
submitting a Request For Extension Of Time or a Petition For Supplemental Order, the
person must notify the Commission’s Rail Safety Program Administrator that it is unable
to complete the project within the ordered timeframe.

IT IS FURTHER ORDERED ihat the Commission or its Administrative Law Judge
reserves the right to deny Petitions For Supplemental Orders and Requests For
Extension Of Time, if the reason(s) supporting the request is insufficient or where it
appears the person has not made a good faith effort to complete the project within the
allotted time. Failure of the Commission or Administrative Law Judge to act on a

pieading prior to the deadline means the originally ordered completion date remains in
effect.

IT IS FURTHER ORDERED that, subject to Sections 18¢-2201 and 18¢-2206 of
the Law, this is the final decision subject to the Administrative Review Law.

By Order of the Commission this 23™ day of October, 2002.

Chairman

JUDGE

mes

SECTION CHIEF
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STATE OF ILLINOIS

ILLINOIS COMMERCE comwésm& 0 R | G | N A L

STIPULATED AGREEMENT

This agreement made and entered into, by and between the State of lllinois acting by and
through the Hlinois Commerce Commission, hereinafter referred to as the "Commission”,
The Burlington Northern and Santa Fe Railway Company, hereinafter referred to as the
"Company" and the State of lllinois, Department of Transportation, hereinafter referred fo
as the "Department”. .

- WITNESSETH:

WHEREAS, Commission staff has initiated this public safety project to renew the existing

crossbuck signs and install yield signs at each of the Company's public grade crossings
listed on Exhibit A attached hereto;

WHEREAS, the parties are mutually agreeable to accomplish the proposed
improvements upon a determination of the Commission by Order.

NOW THEREFORE, in consideration of the premises and of the mutual covenants and
agreements as hereinafter contained the parties pray that the Commission enter an Order
according to the provisions of Section 18c-7401 of the lllinois Commercial Transportation
Law requiring that certain improvements as hereinafter stated be made and that the cost
for the proposed improvements be divided among the parties according to law and that
the Grade Crossing Protection Fund of the Motor Fuel Tax Law be required io bear a
substantial portion of the cost; To Wit the parties agree as follows:

Section1  All improvements encompassed by this agreement shall be made in

accordance with all applicable State laws, rules, standards, regulations and orders and
procedures in general.

Section2  The parties are of the opinion that the following improvements should be

performed in the interest of public safety at those crossings listed on Exhibit A attached
hereto:

(@ the renewal of the existing crossbuck signs in accordance with the Manual
on Uniform Traffic Control Devices (MUTCD) and installation of yield signs
(R1-2) mounted on the crossbuck sign posts as indicated on Exhibit C
attached hereto; the signs should not be installed at those crossings that
are closed by Order of the Commission and at those crossings where
automatic warning devices are installed and in service prior to the
completion date set forth in this Agreement;

Section3  The Company has prepared a detailed estimate of cost to accomplish the
proposed improvements; said estimate is attached as Exhibit B.



Section4  The Company shall upon Order, according to the requirements contained
therein, proceed toward the completion of the proposed improvements, accomplishing the
work with its own forces or appropriate contracted services and agrees that an
appropriate time for the submission of a progress report should be six (6) months from
the Order date which shall include the status of expenditures of the total project and
percentage of completion of the project; if the project is behind schedule the report must
include a brief explanation of the reason(s) for the delay; the Company further agrees that
the time for the completion of the proposed improvements should be twelve (12) months
from the date of Commission Order subsequent to this agreement.

Section5  The parties hereto agree that an equitable division of cost for the proposed
improvements should be:

a) the total cost to renew the crossbuck signs in accordance with the Manual

on Uniform Traffic Control Devices (MUTCD) and install yield signs at the
- Company’s 140 grade crossings listed on Exhibit A attached is estimated at
- $211,400; 50% of this cost, in an-amount not to exceed $105,700, should
be funded by the Grade Crossing Protection Fund (“Fund”) with the
remaining cost borne by the Company; the cost to maintain all of the new
signs should be borne by the Company.

Section6  Special Provisions. All bilis for expenditures authorized to be reimbursed

from the Grade Crossing Protection Fund shall be submitted to the Depariment as
follows:

lllinois Department of Transportation

Engineer of Local Roads and Streets

Darrell McMurray, Bureau Chief, Attention; Henry Cronister, Sr.
Room 205, 2300 South Dirksen Parkway

Springfieid, illinois 62764

The final bill for expenditures shall be clearly marked *Final Bill". All bills shall be
submitted to the Department no later than twenty-four (24) months from the date of
Commission Order subsequent to this agreement. Authorization for reimbursement from
the Grade Crossing Protection Fund shall expire twelve (12) months after the
completion date specified in the Order. The Department shall, at the end of the 24th
month from the Commission's Order date, de-obligate all residual funds accountable for
installation costs for this project.

Progress billing will be based upon the work performed during the billing period.
Progress payment for material will be based on the actual cost of material purchased
and received by the Company during the billing period. Progress payment for labor

costs will be based upon the number of crossings completed by the Company during
the billing period.
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The Company shall file its progress report within six (6) months from the -
Commission Order subsequent to this agreement with the Director of Processi
Information of the Commission's Transportation Division. The report shall inch
Commission Order Number, the Order Date, the project completion date as note
Order, crossing information (inventory Numbers and Raiiroad Mileposts),
improvement, and project manager information (name, title, mailing address
number and facsimile number of the employee responsible for management
project.}

At those crossings where stop signs now exist at the crossing, the Company shal
said signs upon installation of the new crossbuck and yield signs unless the sto
provide a dual-purpose to stop mototists at the crossing and at an adjacent
intersection. Where said dual-purpose stop signs exist, if any, the yield sign(s)
be installed and the stop signs shall be retained. :

Section7  This agreement shall be blndmg upon the parties hereto, their st

" or assigns. Upon execution of this agreement by all parties, the Commnss:on s

an appropnate Order, within 60 days acceptlng or rejecting such stipulation acc
the provisions contained herein.

In Witness Whereof, the parties have caused this agreement to be executed by
authorized officers, as of the dates indicated herein.



Executed by the Commission this é._day of% |

Michael E. Stead
Rail Safety Program Administrator

) i SRt
Danigr S. Drewes
Rail Safety Section

Transportation Division




llinois Commerce Commission Stipulated Agreement No. 1012 conceming renewal of crossbuck signs
and installation of yield signs at selected Burlington Northemn and Santa Fe Railway Company grade

crossings located in lllinois.

Executed by The Burlington Northern and Santa Fe Railway Company this J_ day of quooz.

By

o

(Title)

; .
/ : / Y Y T )

Attest:




. llinois Commerce Commission StipUlat_ed Agreément No. 1012 concerning renewal of crossbuck signs
and installation of yield signs at selected Burlington Northemn and Santa Fe Railway Company grade

~crossings located in llinois. :
Executed by the Depaﬁment this ZO féday of %Q%gm Ae T , 2002,

STATE OF ILLINOIS
- DEPARTMENT OF TRANSPORTATION

v

Director of Highyays
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ExhibiT A

Crossing Main AAR] Line | MilePost Crossing Type Branch County Name | In/Near| City Name | Street Name | Highway { Warning Device
" 1]004398H {BNSF ATSFM 53.93{Pub-AtGrade CORWITH-MP 59 WILL Near Elwood Cooper Rd TR 30 Crossbucks
21004400G [BNSF ATSFM 54 66|Pub-AtGrade CORWITH-MP 59 WILL Near Elwood CecoRd TR 289 Crossbucks
3|004410M |BNSF ATSFM 60.83|Pub-AtGrade MP59-FT MADISON [GRUNDY Near Coal City Jugtown Rd  |[TR 172 |Crossbucks
41004413H  |BNSF ATSFM 62.63|Pub-AtGrade MP59-FT MADISON |GRUNDY Near |Coal City Reed Rd TR 107  [Crossbucks
5{004414P |BNSF ATSFM 63.51[Pub-AtGrade MP59-FT MADISON [GRUNDY Near [Mazon Tynan Rd TR 128  |Crossbucks
6]004416D }BNSF ATSFM 65.09|Pub-AtGrade MP58-FT MADISON |GRUNDY Near |Mazon Mazon Rd TR 120  |Crossbucks
7|004432M |BNSF ATSEM 71.32|Pub-AtGrade MP59-FT MADISON |GRUNDY Near Verona Buffalo Rd TR 56 Crossbucks
8|004436P |BNSF ATSFM 72.96|Pub-AtGrade MP5S-FT MADISON {GRUNDY Near Kinsman Gonnam Rd |TR 32 Crossbucks
9]004453F |BNSF ATSFM 75.73|Pub-AtGrade MP59-FT MADISON [GRUNDY Near |Kinsman LaSalle Rd TR 2 Crossbucks
10j004457H  |BNSF ATSFM 76.90]Pub-AtGrade MP59-FT MADISON [LA SALLE Near Ransom E 29th Rd TR 458 |Crossbucks
11}004465A  |BNSF ATSFM 81.22|Pub-AtGrade MP59-FT MADISON |[LA SALLE Near Ransom E 25th Rd TR 414 Crossbucks
12{004469C BNSF ATSFM 83.31|Pub-AtGrade MP58-FT MADISON |LA SALLE Near Ransom E 23rd Rd TR 382 Crossbucks
13|0044955 IBNSF ATSFM 92.49|Pub-AtGrade MP59-FT MADISON |LIVINGSTON |[Near Streator TR 9 Crossbucks
14|004511Y  |BNSF ATSFM 101.23|Pub-AtGrade MP59-FT MADISON |LA SALLE Near Dana E 10thRd TR 166 |Crossbucks
15|004513M {BNSF ATSFM 103.28]Pub-AtGrade MP59-FT MADISON {LA SALLE Near Rutland E 8th Rd TR 142  [Crossbucks
16]0045158 |BNSF ATSFM 104.30|Pub-AtGrade = IMP59-FT MADISON {LA SALLE Near Rutland E 7th Rd TR 122  |Crosshbucks
17]1004520X  |BNSF ATSFM 107 .44 |Pub-AtGrade MP59-FT MADISON IMARSHALL Near Toluca TH-S 60 TR 148  Crossbucks
18{004522L BNSF ATSFM 108.47 |Pub-AtGrade MP59-FT MADISON |MARSHALL Near Toluca TH-§ 57 TR 142 Crossbucks
19[004527V  |[BNSF ATSFM 111.44|Pub-AtGrade MP59-FT MADISON |MARSHALL Near Toluca TH-S 51 TR 130 [Stop Sign (std)

20{004529J BNSF ATSFM 113.24|Pub-AtGrade MP52-FT MADISON |MARSHALL Near La Rose TH-S 47 TR 128 {Crossbucks
21|004534F BNSF ATSFM 115.40}Pub-AtGrade MP59-FT MADISON |MARSHALL Near La Rnse TH-S 44 TR 112 Crossbucks
2210045897 BNSF ATSFM 136.84{Pub-AtGrade MPS9-FT MADISON |PEORIA Near Edeistein Centerville Rd JTR 300 Crossbucks
23|004593H BNSF ATSFM 139.43|Pub-AtGrade MP5S-FT MADISON |PEORIA Near Edelstein Anderson Rd 1TR 282 Crossbucks
24|004615F BNSF ATSFM 152.60|Pub-AtGrade MP59-FT MADISON |PEORIA Near Laura Whittaker Rd [TR 588 [Crossbucks
250046355 BNSF ATSFM 164.78|Pub-AtGrade MP59-FT MADISON [KNOX Near Dahinda TR 240 |Crossbucks
26[004638M  |BNSF ATSFM 167.88|Pub-AtGrade MP59-FT MADISON |KNOX Near |E Galesburg TR 207  |Crossbucks
271004683G  |BNSF ATSFM 182.22|Pub-AtGrade MP59-FT MADISON |WARREN Near CAMERON TR 118 {Crossbucks
28|004685v  |BNSF ATSFM 183.31|Pub-AtGrade MP5G-FT MADISON |WARREN Near CAMERON TR 232 |Crossbucks
29]004689X BNSF ATSFM 185.03|Pub-AtGrade MP59-FT MADISON [WARREN Near CAMERON TR 206 |Crossbucks
30j004693M [BNSF ATSFM 187.26{Pub-AtGrade MP59-FT MADISON JWARREN Near CAMERON TR174B |Crossbucks
004634U |BNSF ATSFM 188.32|Pub-AtGrade MP59-FT MADISON |WARREN Near CAMERON TR180 Crossbucks
32]004695B BNSF ATSFM 189.49|Pub-AtGrade MP59-FT MADISON |WARREN Near CAMERON TR142 Crossbucks
33{004703R  |BNSF ATSFM 195.19|Pub-AtGrade MP59-FT MADISON |WARREN Near KIRKWOOD TR70 Crossbucks
34|004704X BNSF ATSFM 196.33|Pub-AtGrade MP59-FT MADISON |[WARREN Near KIRKWOOD TRG2 Crossbucks
35]004706L BNSF ATSFM 197.47 |Pub-AtGrade MPE9-FT MADISON |WARREN Near KIRKWOOD TR48 Crossbucks

36|004708A |BNSF ATSFM 198.60[Pub-AtGrade *» [MP5S-FT MADISON |WARREN Near SMITHSHIRE TR36 Stop Sign (standard)
37|004742G  |BNSF ATSFM 219.79{Pub-AtGrade MP59-FT MADISON |HENDERSON |In LOMAX MUN3500 {Crossbucks
38|004745C |BNSF ATSFM 220.98|Pub-AtGrade MP59-FT MADISON |HENDERSON [Near LOMAX TR20% Crossbucks
39,/063098E BNSF A 196.05|Pub-AtGrade GALES-PJCT HENDERSON {In GLADSTONE |LIBERTY MUNGB900 |Crossbucks
40]063101K BNSF A 186.53|Pub-AtGrade GALES-PJCT HENDERSON [In GLADSTONE MUNSO000 |Crossbucks
411063774X BNSF Q 231,97 |Pub-AtGrade GALES-QUINCY ADAMS Near [AUGUSTA TR472 Crossbucks
42{063775E BNSF Q 231.23{Pub-AtGrade GALES-QUINCY = |ADAMS Near |AUGUSTA TR35 Crossbucks
43]063776L BNSF Q 230.88|Pub-AtGrade GALES-QUINCY ADAMS Near |AUGUSTA TR474 Crossbucks
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Crossing | Main AAR | Line | MilePost | Crossing Type Branch County Name | IniNear] City Name Street Name | Highway | Warning Device
870726217 BNSF Q 239.97 |Pub-AtGrade GALES-QUINCY ADAMS Near [CAMP POINT TRSG99T |Crossbucks
88{072623G {BNSF Q 237.70|Pub-AtGrade GALES-QUINCY ADAMS Near [|GOLDEN TR135 Crossbucks
89)072624N BNSF Q 238.25|Pub-AtGrade GALES-QUINCY ADAMS Near CAMP POINT TR151 Crossbucks
aplo72627J BNSF Q 236.50{Pub-AtGrade GALES-QUINCY ADAMS Near |GOLDEN TR123A |Crossbucks
911072628R BNSF Q 243.431Pub-AtGrade GALES-QUINCY ADAMS Near GOLDEN TR87 Crossbucks
9210726340 |BNSF Q 184.21]Pub-AtGrade GALES-QUINCY WARREN Near [AVON TR281 Crossbucks
93|072647V__ iBNSF Q 170.53|Pub-AtGrade GALES-QUINCY KNOX Near |GALFSBURG TR271 Crossbucks
941072648C  |BNSF Q 172.05{Pub-AtGrade GALES-QUINCY KNOX Near  |ABINGDON TR265 Crossbucks
95|072649J) BNSF Q 169.35[Pub-AtGrade GALES-QUINCY KNOX Near (GALESBURG TR257 Crossbucks
96]072803E |BNSF Q 248.50|Pub-AtGrade GALES-QUINCY ADAMS Near {PALOMA PALOMA RD [TR240 Crossbucks
970728057 BNSF Q 248.03|Pub-AtGrade GALES-QUINCY ADAMS Near |PALOMA TR740 Crossbucks
98|072823R  |BNSF Q 225.47 |Pub-AtGrade GALES-QUINCY HANCOCK Near |AUGUSTA TR360 Crossbucks
091072887C  I1BNSF Q 207.48|Pub-AtGrade GALES-QUINCY MCDONOUGH |Near |MACOMB TR200 Crossbucks

100(072974F BNSF Q 170.05]Pub-AtGrade GALES-QUINCY KNOX Near |GALESBURG TR265 Crossbhucks

- 101{079200F BNSF A 189.51]Pub-AtGrade GALES-PJCT HENDERSON [Near BIGGSVILLE TR190 Crosshucks
102[079205P . |BNSF A 167.70|{Pub-AtGrade = |GALES-PJCT KNOX Near [GALESBURG TR6B Crossbucks
103[079208K |BNSF A 166.20|Pub-AtGrade GALES-PJCT KNOX Near [GALESBURG TR18A Crosshucks
104{079212A  |BNSF A 168.64|Pub-AlGrade GALES-PJCT WARREN Near [GALESBURG TR246 Crossbucks
105{079213G  |BNSF A 169.75|Pub-AtGrade GALES-PJCT WARREN Near |[GALESBURG TR220 Crossbucks
106{079214N  |BNSF A 170.80|Pub-AtGrade GALES-PJCT WARREN Near |CAMERON TR206 Crossbucks
107|079216C _ |BNSF A 172.71]Pub-AtGrade GALES-PJCT WARREN Near |CAMERON TR174B |]Crossbucks
108]079218R  |BNSF A 174.64|Pub-AtGrade GALES-PJCT WARREN Near |CAMERON TR148 Crossbucks
100{079223M [BNSF A 176.68|Pub-AtGrade GALES-PJCT WARREN Near |{MONMOUTH TR112 Crossbucks

- 110{079226H  |BNSF A 180.12|Pub-AtGrade GALES-PJCT WARREN Near |[MONMOUTH TR131 Crossbucks
111{079227P BNSF A 181.14|Pub-AtGrade GALES-PJCT WARREN Near |[MONMOUTH TR139 Crossbucks
112{079228W |BNSF 1A 181.28{Pub-AtGrade GALES-PJCT WARREN Near |[MONMOUTH TR62 Crossbucks
113{079231E  [BNSF A 183.29]Pub-AtGrade MAIN WARREN Near [KIRKWQOD TR143 Crossbucks
114|079574L BNSF A 42 39{Pub-AtGrade AURORA-GALES KENDALL Near |[MONTGOMERY]LIGHT RD TR9 Crossbucks
115[079612T BNSF A " 61.23[Pub-AtGrade AURORA-GALES LA SALLE Near |SOMONAUK |E.2375TH TR 400 |Crossbucks
116|079613A  |BNSF A 61.99|Pub-AtGrade AURORA-GALES LA SALLE Near [SOMONAUK |E 23RD TR392 Crossbucks
117|079616V.  [BNSF A 64.05fPub-AtGrade AURORA-GALES LA SALLE Near |[LELAND E 21ST TR352 Crossbucks
118[079620K [BNSF A 66.60]Pub-AtGrade AURORA-GALES LA SALLE Near |[LELAND E 18TH TR316 Crossbucks
119|079621S BNSF A 67.63|Pub-AtGrade AURORA-GALES LA SALLE Near |LELAND E17TH TR302 Crossbucks
120|079622Y |BNSF A 69.17 |Pub-AtGrade AURORA-GALES LA SALLE Near |EARLVILLE E. 1650 TH TR268 Crossbucks
121|079648B |BNSF A 85.53|Pub-AtGrade AURORA-GALES |LASALLE Near |MENDOTA E. 050TH TR14 Crossbucks

,122(079649H |BNSF A B86.18|Pub-AtGrade AURORA-GALES LA SALLE Near |MENDOTA E.OTH.RD |TR4 Stop Sign {standard)

, 123]079651J BNSF A 87.26|Pub-AtGrade AURORA-GALES BUREAU Near |MENDOTA 2500N TR87 Stop Sign (standard)

" 1240796551 BNSF A 89.02|Pub-AtGrade AURORA-GALES BUREAU Near JARLINGTON |3350E TR380 Stop Sign (standard)
125{079664K  |BNSF A 94 45{Pub-AtGrade AURORA-GALES BUREAU Near |MALDEN 2100N TR143 Stop Sign {standard)
126[079667F |BNSF A 96.08|Pub-AtGrade AURORA-GALES BUREAU Near |MALDEN 2750E CH19 Stop Sign {standard)
127]078679A |BNSF - A 101.19|Pub-AtGrade AURORA-GALES BUREAU Near [PRINCETON |2300E TR286 Stop Sign (standard}
128[079708H |BNSF A 115.61}Pub-AtGrade AURORA-GALES BUREAU Near |BUDA 1300N TR293A |Stop Sign (standard)

». 129]0789714L BNSF A 120.95{Pub-AtGrade AURORA-GALES BUREAU Near [NEPONSET 550E TR68 Stop Sign (standard)
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Crossing [ Main AAR] Line | MilePost Crossing Type Branch County Name |in/Near| City Name | Streef Name | Highway | Warning Device
130j079722D0  |BNSF A 124.75{Pub-AtGrade AURORA-GALES . |[BUREAU Near |[NEPONSET.- |200E TR26 Stop Sign (standard)
$31[0797245  |BNSF A 125.89|Pub-AtGrade AURORA-GALES BUREAU Near  [NEPONSET 100E TR14A _ |Stop Sign (standard)
132]079744D  |BNSF A 133.79]Pub-AtGrade AURORA-GALES HENRY Near |KEWANEE 2450 E TR388 Stop Sign (standard)
133[079745K  IBNSF A 134.26|Pub-AtGrade AURORA-GALES HENRY Near |KEWANEE 450 N TR381 Stop Sign (standard)
134079748F  |BNSF A 136.15Pub-AtGrade AURORA-GALES HENRY Near [GALVA 300N TR383A _|Stop Sign (standard)
135|07974SM  |BNSF A 136.83{Pub-AtGrade AURORA-GALES HENRY Near [GALVA 2260E TR354 Stop Sign (standard)
136]079750G  |BNSF A 138.18]Pub-AtGrade AURORA-GALES HENRY Near |GALVA 2150 E TR334 Stop Sign (standard)
137(079766D [BNSF A 142.64|Pub-AtGrade AURORA-GALES KNOX Near |GALVA : TR266 Crossbucks
138[0797685  |BNSF A 143.60{Pub-AtGrade AURORA-GALES KNOX Near  JALTONA TR15 Crossbucks
13910797764 BNSF A 149.39|Pub-AtGrade AURORA-GALES KNOX Near |ONEIDA TR192 Crosshucks

- 140|079787W  |BNSF A 152.73|Pub-AtGrade AURORA-GALES KNOX Near JONEIDA TR?7 Crossbucks

s
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T - ExhibT B

Fhrws MAINTAIN PROPRIETARY CONFIDENTIALITY wwrw

THE B. N. 5. F. RAILWAY COMPANY
FHPM ESTIMATE FOR
STATE OF ILLINCIS

LOCATION: - YBUCK TO REPLACEMENTS DETARILS OF ESTIMATE PLAN ITEM: PSP-I1L-XBKS VERSION: 1

PURPOSE, JUSTIFICATION AND DESCRIPTION

STATE OF ILLINOIS DOT STATEWIDE PROJECT TO UPGRADE CROSSBUCKS AT ALL AT-GRADE CROSSINGS
WITH PASSIVE WARNING DEVICES ON BNSF - BILLABLE 50% TO THE STATE OF ILLINOIS

DESCRIPTION QUANTITY U/M cosT TOTAL $

etk o Yok e

LABOR
AL L LA A L2 2
PLACE CROSSBUCK (8) 4.00 MH 77
PAYROLL ASSOCIATED C0STS 42
EQUIPMENT EXPENSES 13
DA LABOR OVERHEADS 48
INSURANCE EXPENSES 12
L TOTAL LABOR COST 192 192
A Rl A4l sl
MATERIAL
'.f*li’"l'i"
POST, SIGN, &X6X18 FT WoOD POST 1.00 EA 57
REFLECTORIZED FACE PLATE {2 PER POST) 1.00 EA BN 3z
SIGN, “"YIELD", REFLECTIVE 1.00 EA BN 31
SIGN, MULTIPLE TRACK #'S 1.00 EA BN 5
SIGN, RR CROSSBUCK 1.00 EA BN 102
SIGHN, TRACKS 1.00 EA BN 9

MATERIAL HANDLING 1
USE TAX 9
OFFLINE TRANSPORTATION 1

TOTAL MATERIAL COST 247 247
LT X 2% 2L 23"
OTHER
LA 2 218 L X 2 %)
LEASED EQUIPMENT Q.25 DAY 2580
TOTAL OTHER ITEMS COST 250 250D
PROJECT SUBTOTAL Y
CONTINGENGIES 62
BILL PREPARATION FEE 4
- GROSS PROJECT COST ; 755
LESS COST PAID BY BNSF | 380
TOTAL BILLABLE COST ' 375

. TETE=mEnEYs
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EXA‘IL\T C

TRACKS

R15-1 R15-2
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ROADWAY LEVEL

~" | Highway-rail grade crossing (crosshuck) sign.



CHERYL L. TOWNLIAN Butlington Northern Santa Fe
Manager of Public Projects
3253 E. Chestaut Expresswray
Springfeld, MO 65802
Phone (417) 829-4954

Fax (417) 829-4998

April 30, 2003

Michael E. Stead

Railroad Safety Program Administrator
Ilinois Commerce Commission

527 E. Capitol Avenue

Springfield, IL. 62701

Dear Mr. Stead:

This letter is in reference to the Illinois Commerce Commission Order T02-0092 dated October 23,
2003, regarding the renewal of crossbuck signs and the installation of yield signs. By this letter
The Burlington Northern and Santa Fe Railway Company is requesting to be relieved of the certain
dimensional requirements of Exhibit C.

BNSF is requesting that an alternate design of the combination of the crossbuck and yield sign that
would have the yield sign mounted on its own separate post. Following are the issues that resuited
in us requesting this change:

- Causes us to vary from our standard post of 16 ft to a post 18 ft in length. This will be
a special order item that creates difficulty in both obtaining and storing.

- Most of the 140 crossing locations will require us to use the 18-ft. post due to the
multiple track situations.

- Current dual STOP sign locations in Illinois are mounted on separate post. By having

‘them on separate post we would stay uniform with the other crossings in the State.

- Having the Yield sign on a separate post does not require any deviation from the
MUTCD. All previous suggestions do require a variation from the MUTCD Standard.

- Lowering the Multiple track sign below the Yield sign significantly detracts from the
MUTCD and would require us to lower our 1-800 to a position on the post of about 3 ft
which would no longer be visible to the driver in case of an emergency.

- The crossbuck sign will be much higher than the 3-ft. suggested by the MUTCD.

- Another alternative is to treat the Stop or Yield Sign as the auxiliary sign not the
primary sign that will, by the MUTCD, allow the yield sign to be placed lower on the
post. :

- BNSF is still interested in trying to find a way to include Federal Section 130 dollars
into this program.

AT this point BNSF is concerned that if resolution to this matter is not made quickly an extension

of time will be required. Your prompt consideration of this request would be appreciated and if

you need additional information, please contact me at the above number.
4 >
e 4 iB!T
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Cc: John Blair - ICC
Spencer Arndt - BNSF RR
Doug Werner - BNSF RR

Lyn Hartley - BNSF RR



STATE OF ILLINOIS

‘ ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

Michael E. Stead Rail Safety Program Administrator
May 20, 2003

Mrs. Cheryl L. Townlian

Manager of Public Projects

Burlington Northern Santa Fe Railway Co.
3253 E. Chestnut Expressway

Springfield, MO 65802

Dear Mrs. Townlian:

This has reference to your letter dated April 33, 2003, concerning The Burlington
Northern Santa Fe Railway Company’s request to modify the configuration of the new
Crossbuck and Yield sign assemblies as required under the terms of lllinois Commerce
Commission Order T02-0092.

This office has reviewed your company’s request and finds that it is not the preferred
method of installation as recommended in the National Cooperative Highway Research
Program (NCHRP) Report 470. The Crossbuc: and Yield sign pilot improvement
project Ordered by the Commission is based on NCHRP Report 470. Therefore, we
believe the Crossbuck and Yield signs should be configured as indicated on Exhibit C
attached to the Commission’s Order. Concerning the use of 18-foot posts to install the
new Crossbuck and Yield signs, we believe the safety benefits to the motoring public of
this project outweigh those concerns indicated in your jetter.

| frust this information will be helpful. If you have any questions, or need additional

information, please contact John Blair, Assistant Rail Safety Program Administrator, at
(217) 85-8421 or jblair@icc.state.il.us.

Very truly yours,

T L el Wy /7

nag " Michael E. Stead
E &O&f nex’ Rail Safety Program Administrator

5/ /835

Telephone [217]) 782-7660 Fax [217] 785-7404 TDD (“VITTY") [217] 524-491%
www.icc.state.ilus

. 8 s
527 East Capitol Avenue, Springfield, llincis 62701 [ ,‘:‘"ﬂ j‘“’*ﬁg f B $§ T g



CHERYL L. TOWNLIAN Burlington Northemn Santa Fe
Manager of Public Projects
3253 B. Chestnut Expressway
Springfield, MO 65802

Phone (417) 829-4954

Fax (417) 829.4998

June 11, 2003

Michael E. Stead

Iilinois Commerce Commission
527 E. Capitol Avenue
Springfield, IL 62701

Dear Mr. Stead,

Regarding your letter dated May 20, 2003 concerning the configuration the new Crossbuck and
Yield sign assemblies as required under the terms of the linois commerce Commission Order
T02-0092.

Based on our continued concerns on the visibility of the crossbuck sign with attached Yield and
multiple track signs, BNSF would like to suggest that we install a test location in which the
proposed configuration can be viewed, a suggestion that was previously discussed with Mr. John
Blair of the ICC. Once the test location has been installed a joint diagnostic could then be
conducted viewing the crossing at both daylight and dark to determine its effectiveness.

If this proposal is acceptable to you please let me know so that I may make arrangements for a
location and installation, If you have any question or need additional information please feel to
give me a call.

Yours very truly,

Cheryl Townlian

Cc: Spencer Amdt
Doug Werner

FXHIBITf



STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

Michael E. Stead Raif Safety Program Administrator
June 26, 2003

Mrs. Cheryl Townlian

Manager of Public Projects

Burlington Northern Santa Fe Railway Company
3253 E. Chestnut Expressway

Springfieid, MO 65802

Dear Mrs. Townlian:

This is in response to your letter dated June 11, 2003, with which you requested this
office’'s concurrence on a suggestion to install a proposed configuration for new
Crossbuck and YIELD sign assemblies at a test lucation. Your company is proposing
the test configuration as an alternative to the sign configuration required under the
terms of illinois Commerce Commission Order T02-0092.

This office has no objection to the BNSF installing the alternate Crossbuck and YIELD
sign configuration at a muitiple track crossing test location. We believe the original sign
configuration, as authorized by Commission Order T02-0082, should remain in effect for
single-track crossing locations.

it is my understanding that you have already discussed this issue with John Blair,
Assistant Rail Safety Program Administrator. Please continue to coordinate with Mr.
Blair the installation of an alternate Crossbuck and YIELD sign configuration at a
multiple track crossing. In addition, please continue to submit progress reports on the
status of new sign installations at single-track croscings as directed by Order T02-0092.

If you have any guestions, or need additional information, please contact John Blair,
Assistant Rail Safety Program Administrator, at (217) 785-8421 or jblair@icc.state.il.us.

Very truly yours,

Minael E. Stead
Rail Safety Program Administrator

ce: Paul Nowicki, BNSF

—
FYHIBIT 5
oot
527 East Capitol Avenue, Springfield, Mincis 62701

Telephone [217) 557-1285  Fax [217] 557-5986 TDD (FVITTY") [217) 524-4915 '
www.icc.state.il.us



PROOF OF SERVICE

Michael L. Sazdanoff, being first duly sworn on oath, deposes and says that on the

via Ao j‘/&f
I day of == ™ , 2003, he caused to be served, a true and correct

copy of SUPPLEMENTAL PETITION upon:

Mr. Michael Stead
Rail Safety Program Administrator
lllinois Commerce Commission
527 E. Capitol Avenue
Springfield, IL 62701

Mr. James L. Easterly
Division of Highways
lllinois Department of Transportation
2300 S. Dirksen Pkwy, Suite 300
Springfield, IL 62764

by depositing same in the U.S. Mail depository located at Adams and Clinton Streets,

Chicago, lllincis in an envelope(s) with first-class postage, prepaid.

P i)
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